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Chesterfield (County) 06/99 06/00 NCAS - SCC 2/8/2001 03/20/03 Handset Implemented

Virginia Beach (City) 06/99 09/00;
04/01

CAS;
NCAS - SCC 3/13/2001 3/25/2003 Handset Implemented

York (County) 06/99 03/00;
06/00

CAS;
NCAS - SCC 3/14/2001 Implemented Handset Implemented

Portsmouth (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 3/20/2001 3/27/2003 Handset Implemented

Hampton (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 3/21/2001 Implemented Handset Implemented

Suffolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 3/26/2001 4/3/2003 Handset Implemented

Newport News (City) 03/00 03/00;
05/01

CAS;
NCAS - SCC 3/27/2001 3/6/2003 Handset Implemented

Chesapeake (County) 06/99 09/00 NCAS - SCC 3/28/2001 03/11/03 Handset Implemented

Norfolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 4/1/2001 4/1/2003 Handset Implemented

James City (County) 11/00 01/02 NCAS 4/4/2001 04/08/03 Handset Implemented
Dinwiddie (County) 10/01 03/03 NCAS 1/17/2002 TBD Handset PSAP not ready
Emporia (City) 09/01 06/02 NCAS 7/3/2002 TBD Handset Implemented
Arlington (County) 04/99 06/02 NCAS 7/18/2002 2/25/2003 Handset Implemented
Fredericksburg (City) 11/99 06/02 NCAS 7/18/2002 TBD Implemented
Spotsylvania (County) 11/99 08/02 NCAS 7/25/2002 TBD Handset Implemented
Alexandria (City) 04/99 06/02 NCAS 8/6/2002 3/11/2003 Handset Implemented
Warrenton-Fauquier (County) 07/00 08/02 NCAS 8/6/2002 Handset Implemented
Winchester (City) 10/01 06/02 NCAS 8/8/2002 2/25/2003 Handset Implemented
Stafford (County) 07/01 06/02 NCAS 8/8/2002 Handset Implemented
Loudon (County) 04/99 07/02 NCAS 8/15/2002 2/28/2003 Handset Implemented
Hopewell (City) 07/01 06/02 NCAS 8/15/2002 Handset Implemented
Warren city 10/01 06/02 NCAS 8/18/2002 TBD Handset Implemented
Petersburg (City) 10/01 09/02 NCAS 8/20/2002 TBD Handset Implemented
Prince George 01/02 09/02 8/22/2002 TBD Handset Implemented
Louisa (County) 11/99 10/02 NCAS 8/30/2002 TBD Implemented
Sussex County 01/02 03/03 NCAS 10/2/2002 TBD Handset PSAP not ready
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WestPoint 10/02 04/02 NCAS 10/2/2002 TBD Handset PSAP not ready
Mathews 10/02 04/02 NCAS 10/2/2002 TBD Handset PSAP not ready
Franklin 10/02 04/02 NCAS 10/2/2002 TBD Handset Waiting on cell data/ Horizon
Prince William (County) 04/99 10/02 NCAS 10/3/2002 3/25/2003 Handset Implemented
New Kent (County) 09/01 10/02 NCAS 10/8/2002 TBD Handset Implemented
Middlesex 10/02 04/02 NCAS 10/23/2002 TBD Handset CELL DATA
Fairfax (County) 04/99 10/02 NCAS 11/28/2002 2/11/2003 Handset Implemented
Charles City (County) 10/01 09/02 NCAS 11/28/2002 Handset PSAP not ready
Southampton 10/02 10/01 NCAS 12/16/2002 TBD Handset Implemented
Culpepper (County) 11/99 03/03 NCAS 12/30/2002 3/28/2003 Handset PSAP not ready
Colonial Height 02/03 02/03 NCAS 12/30/2002 TBD Handset Trunks are instaled , ready for testing
Gloucester (County) 10/02 02/03 NCAS 1/17/2003 TBD Handset Waiting on Trunks to be installed
Greenville 03/02 10/02 NCAS 1/26/2003 TBD Handset Wating for Call Routing / Net Recs to order trunks.
Goochland (County) 10/02 02/03 NCAS 1/28/2003 TBD Waiting on Trunks to be installed
Surry 10/01 04/03 NCAS 1/31/2003 TBD Handset PSAP not ready
Nottoway 02/02 06/03 NCAS 2/15/2003 TBD Handset PSAP not ready
Shenandoah/Shentel 11/02 05/02 NCAS TBD Handset CELL DATA
Page/Shentel 11/02 NCAS TBD Handset CELL DATA
Hanover (County) 11/00 09/01 TBD Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC 04/15/03 Handset Implemented
Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC 4/8/2003 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented
Isle of Wright (County) 10/01 04/02 NCAS TBD Handset Implemented
Brunswick 04/02 10/02 NCAS TBD Implemented/ Horizon
Farmville 10/02 02/03 NCAS TBD Handset Waiting on Trunks to be installed
Amelia 10/02 03/03 NCAS TBD Wating for Call Routing / Net Recs to order trunks.
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